
MONTHLY PROJECT OVERVIEW - July 2006
I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett
Project Location: I-5 from SR 526 to US 2
Design-Builder: Atkinson - CH2M Hill, a Joint Venture

PIN: 100543N
WIN: A00543N

Design / Build Contract Summary
Contract Award: May 3, 2005
Notice to Proceed: May 31, 2005
Original Contract Time:                              1125 Calendar Days
Original Substantial Completion:                         June 29, 2008
Original Contract Amount:                                    $184,992,860
Revised Contract Amount:                                   $215,861,461

Project Status as of : July 31, 2006
Contract Days Elapsed: 426 of 1125 = 37.8%
Contract Amount Earned to Date: $97,069,690 = 45.0%
Contract Amount Earned This Period: $9,361,481 = 4.3%
Current Projected Completion Date:June 29, 2008(on schedule)

Project Progress to Date

Design / Build Schedule Summary
Design: Project design continued progress, with significant 
emphasis on Geotechnical, Landscaping and Roadway.  Design 
progress is winding down, there are some design items to complete 
which include retaining walls, electrical, drainage and structural items 
and are scheduled to be complete by early September.
Construction: Work continued on south segment asphalt paving 
northbound and southbound, placing panels for Noise wall 2 and 
lighting. Central Segment work continued on the 41st street over
crossing and Aqueduct Bridge. Work completed on preloading and 
hydro seeding Water Quality Facility 1 and Retaining wall 4. North 
Segment work continued on 36th street, Pacific Avenue and Everett 
Avenue over crossings, set girders for Hewitt Avenue ramps and 
Retaining walls 15, 16B, 17A & 17B.  Off-site fabrication work is 
continuing on concrete girders for the Aqueduct Bridge, 41st street 
and the 36th street over-crossings and panels for Noise Wall 2, and 
started on panels for MSE Retaining Wall 3, S4A, S7, and S9.
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Work began on the high mast lighting this month (top left)  Crews continue I-5 
bridge pier work at 41st  street over crossing (top right).

Paving I-5 southbound road widening in the (top left) Crews working on 
retaining wall 17 between  Pacific Avenue  and Hewitt Avenue (top Right).

Upcoming Activities – August 2006
- Full freeway closures to set 41st Street Bridge girders        
- Continue South Segment NB & SB mainline widening and paving
- Girder placements: NB I-5 widening over Lowell, NB I-5/US 2 exit 
over Hewitt, and US2 to SB I-5 entrance over Hewitt

Project Cash Flow

Summary Project Schedule

July 2006 Highlights

Quality Controls / Quality Assurance
To date, WSDOT has performed 467 design and 1250 construction 
item audits and recorded the audits into the CATS program to 
measure specification conformance, resulting in 201 NCI's. Most of 
these NCI's have been addressed to ensure quality is maintained and 
any corrective action needed to the quality system is identified. The 
Design-Builder has issued 37 NCR's and implemented a training 
program for their Q/A field inspectors. The Design-Builder is recording 
all material test results in the WSDOT SAM system. WSDOT is also
recording verification tests for the same materials into the SAM
system. Test results to date indicate materials incorporated into the 
project meet specifications and validate the testing program.  Design-
Builder is currently reestablishing a data base to more effectively 
track non-statistical acceptance.
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Risks / Challenges / Issues
- Scheduling and sequencing construction of the I-5 widening within 
BNSF ROW and particularly over BNSF tracks to comply with BNSF 
non-work time restrictions

Public Information & Community Outreach
- July 12 & 27 Riverside neighborhood noise wall meetings        
- July 5 & 12 Continued updates to local Rotary/business groups
- July 21 Boeing transportation/safety fair participation begins
- July 31 Write outreach for full freeway closures/girder setting

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/


